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5 February 1954

25X1A

ummwmmummnnramm«um
of this Office, it is of vital importance that certain aress
in the Operations Bullding be in resdiness st the sayliest
possidle dete to permit the installetion of slectronics equipment .

The installation of this equipment iz tightly scheduled to B
meet cpersticnal reguiremsnts and sny delsys beyond the estsblished
schedules will involve sericus consegusnces from the operational
staadpoint.

It is noted that the contempleted svallability of the main
radio roca for January 15th has besn dslayad some 2 weeks which
in twn has retardsd the electroniss imstallation schedule.

Owing to the importance of maintaining the schedule for this
work, mmmmwmiatmwimmmtm
amphﬁuthum:ntmmmﬂthmvmm
arrangements made between you and the field representative.

In order thst this Office may be sseured of the ecxpletion of
the various somponents to meet the sguipment installation schedule,
or if eny diffievlties or dslays sre asticipated, a prompt reply
mi&iutmmmammmammmmmm
Operstions Building will be realy for elsctronics imstelletiom,
will be greatly appreciated.

Very truly yours,

25X1A%a
Contracting Offiecer L

25X1A9a st owr. -
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